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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS
ATTACHMENT L-3 - REPRESENTATIVE SAMPLE TASK

SAMPLE TASK FOR THE NATIONWIDE IDIQ “SMALL BUSINESS SET-ASIDE” RFP

1.0 Sample Task Description

This is a fictitious task to be performed at a fictitious U.S. Department of Energy (DOE) River Area Field
Test Laboratory (RAFTL) (See Figure 1), located 20 miles northwest of Chicago, Illinois. The task
involves 1) removal of a facility that has radiologically contaminated areas, clean areas, and contaminated
soils; and 2) remediation of an area with soil and groundwater contaminated with hazardous contaminants
(volatile organic compounds [VOCs]).

2.0 Performance Requirements

The IDIQ contractor is responsible for completing the following activities in support of Department of
Energy (DOE) objectives, which are:
e restore lands for industrial reuse;
e protect and/or reduce impacts the environment and human health; and
e safely remove mission surplus(or excess) facilities, those facilities DOE deems no longer needed
to accomplish DOE’s mission
e treat, store and dispose of all waste material within all federal and state regulatory requirements.

The period of performance is not to exceed thirty months.

Government Furnished Services and Items (GFSI) include NEPA documentation (outside of the
Comprehensive Environmental Response, Compensation, and Liability Act [CERCLA] process), office
space (including computer hookup and excluding phone landlines), utility hookups for trailers and
specialized equipment; previous site characterization and monitoring data; pending regulatory decisions
and/or project phase approval decisions (See Section 3.0, 2; Sections 4.3.2 and 4.3.4; and Sections 5.3.2
and 5.3.4); basic site security (site access control). No government-furnished property, other than the items
indicated above, is intended to be provided for the Sample Task. Any equipment purchased specifically for
the task, and charged to the task, shall become the property of the government and be managed in
accordance with FAR 52.245-1, Government Property.

Additional details regarding specific task objectives are provided in the scope descriptions.
3.0 General Background

1. River Area Field Test Laboratory (RAFTL), located on approximately 320 acres in Lake County,
20 miles northwest of Chicago, Illinois, was developed as a remote site to conduct material
science research development and non-destructive and destructive testing of research and

commercial nuclear fuel specimens. The site is managed by an M&O contractor for the
Department of Energy.

The terrain is gently rolling, partially wooded former prairie and farmland. The grounds contain a
number of small ponds and streams. The principal stream is Deerfoot Creek, which runs through
the site in a southerly direction and enters the Small Bear River about 1.3 miles southeast of the
center of the site. There are no other streams besides Deerfoot Creek on the site.

The geology of the area consists of about 100 feet of glacial drift on top of nearly horizontal
bedrock consisting of shale underlain with older dolomites and sandstones. The glacial drift
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sequence is predominantly fine-grained clayey material but also contains sandy, gravelly or silty
interbeds that may contain groundwater. Some of these layers are interconnected and provide a
path for groundwater migration, while others are isolated and have limited potential for
movement.

The dolomite, which is approximately 200 feet thick in the RAFTL area, is an aquifer used locally
as a water supply, including drinking water, for low-capacity wells. Transmissivity values in the
dolomite are typically 6,000 to 8,000 gallons per day per foot. The uppermost layers of the
dolomite bedrock are known to be weathered in the vicinity of the site. Groundwater flow in this
aquifer is primarily south to southeastward. This groundwater is considered Class I (highest
quality).

No tectonic features within 50 miles of the site are known to be tectonically active.

No federally or state-listed threatened or endangered species are known to be present on the site or
in its vicinity.

The average monthly and annual wind roses at RAFTL, at the 200 foot level, are shown on Figure
2. Average temperature and precipitation are shown in Table 1.

RAFTL is divided into two administrative areas; Area A where previous research was conducted
using both hazardous and radiological materials; and Area B where the Material Research
Building (MRB) containing the Fuel Specimen and Material Research Hotcell Facility (FSMHF)
is located

In 2006, an investigation into routine environmental monitoring results in Area A confirmed that
groundwater contaminated with VOCs is present on the site but limited to Area A. The source of
the contamination is suspected to be historic spills, leaks and disposal practices associated with
previous waste storage operations in that area. No evidence exists of contamination of the
dolomite aquifer below the site; however, in February of 2008, the site was placed on the
CERCLA National Priorities List. A Federal Facility Agreement (FFA) is being negotiated
among DOE, the Environmental Protection Agency, and the State of Illinois. The site has
completed its initial investigations of soil and groundwater in the area pending finalization of the
FFA.

In 1963, the FSMHF in F-wing of MRB opened for operations. In 2005, research and
development (R&D) work at FSMHF was terminated. The facility no longer functions to support
R &D mission, and the entire MRB is excess to DOE needs. During operations, the FSMHF was
formerly a Category 2 Nuclear Facility, but is now less than a Category 3 facility. Off-site
shipment of materials inventory and stored wastes from the FSMHF was completed in 2007. The
remaining contamination in the FSMHF resulted in the facility being downgraded to a radiological
facility. Operations in the FSMHF are now limited to those activities necessary for S&M. The
other wings of the MRB are not nuclear facilities and, based on prior use, are not radiologically
contaminated. Screening samples indicate that the FSMHF has contributed to localized soil
contamination.

The M&O contractor continues to conduct research in Area B, The M&O contractor is

responsible for site wide infrastructure operations, and occupies an office building in the vicinity
of the FSMSF and the site contains two major onsite roads maintained and used by the M&O
contractor also. The M&O contractor provides access to utilities including electrical and water for
dust or fire suppression, steam, and communications systems at no expense. There is an occupied
office building and a new research building in the vicinity of the FSMHF (Figure 3) as well as two
major onsite roads.

1

Deleted: of the site and is responsible
for site-wide infrastructure operations.




4.0

DE-SOL-0000524
Section L Attachment L-3, Page 3 of 37
Environmental Management Nationwide IDIQ — Set Aside

DOE relationships with the stakeholders (regulators and local community) are cordial but guarded.
DOE wants to avoid negative perceptions arising from the presence of a previously unidentified
groundwater plume.

The closest direct access to a railroad is approximately 20 miles away.

The stratigraphy of the soil beneath the site is made up of a 60 to 65ft. thick layer of fine-grained,

predominantly clayey glacially deposited till materials situated above dolomitic bedrock with a
soil density of approximately 110 pounds per cubic foot.

Area A - Contaminated Soil and Groundwater
4.1 Area A History

Onsite access to Area A is restricted by an additional security fence. The area is considered an
industrial/commercial land use type now and in the foreseeable future. Historical operations in Area
A of the site involved the storage and use of volatile organic compounds (VOCs). In the past, Area
A also was used for uncontainerized land disposal of various chemical wastes including VOCs. This
practice continued until the mid-1960s. As a result, there is a region of contaminated soil in this area
that is a source for groundwater exhibiting dense non-aqueous phase liquid (DNAPL) characteristics.

4.2 Area A Stratigraphy and Groundwater Background

The upper layer consists primarily of fine-grained clay and silt, with coarse-grained zones
interspersed within the clay matrix. The lower layer rests on the dolomitic bedrock and has larger,
more extensive coarse-grained units. Some of the coarse-grained units in both layers are saturated
with groundwater. The occurrence of coarse-grained units varies significantly from borehole to
borehole. Most of the saturated coarse-grained units appear to contain perched groundwater that is
migrating primarily downward. Some of the large units may be hydraulically connected over
portions of the site. The uppermost contiguous aquifer is in the weathered zone directly above the
dolomitic bedrock, approximately 60-70 ft below ground surface (bgs).

An extensive region of soil and shallow groundwater in Area A is contaminated with high levels of
VOCs. Soil and groundwater sampling locations are shown on Figure 12. The lateral extent of
VOC soil contamination is shown on Figure 13 (note: lateral extent shown is regardless of depth).
Vertical extent of soil contamination was limited to ten feet or less below ground surface (bgs)
across much of the site; exceptions also are shown on Figure 13. Table 4 shows the maximum
detected values of VOCs in subsurface soil samples as well as assumed soil cleanup criteria based on
State criteria.

The current groundwater monitoring system consists of 34 wells, many of which were constructed in
soil borings created by the subsurface soil sampling process. Thirty of the wells are completed in
various porous glacial drift layers less than 38 ft. deep. Four wells are completed in the dolomitic
aquifer about 70 ft. deep; wells MWO11 and MWO12 shown on Supplemental Figure 1. Plot of
Cross- Sections, Supplemental Figure 2, Cross-Section B-B, and Supplemental Figure 3, Cross-
Section E-E are outside of Area A. Investigations identified groundwater contaminated with volatile
organic compounds (VOCs), primarily benzene, carbon tetrachloride, and chloroform (Table 5), at
depths ranging from 20 to 30 feet bgs in the glacial drift but above the underlying dolomite aquifer
(Figure 14). The plume concentrations have remained constant with seasonal variations up to 30
percent lower than the maximum concentrations presented in Table 5. There is no evidence of
groundwater contamination in the dolomite aquifer (onsite or offsite) and only limited contamination
in the offsite glacial drift.
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4.3 Area A - Contaminated Soil and Groundwater Scope

The Contractor shall perform services including, but not limited to, remediation of contaminated soil
and groundwater as required; waste management including offsite disposal of all hazardous waste;
and preparation of all associated project and regulatory documentation and public outreach planning
to support DOE at River Area Field Test Laboratory (RAFTL) site. All work shall be conducted in
accordance with the requirements of this Task Order and the requirements of the basic contract.

The required end state is development and implementation of a remediation strategy associated with
soil and groundwater contaminated with volatile organic compounds (VOCs).

The regulators will require that the site remove contaminated soil in accordance with assumed
cleanup objectives (and dispose the soil offsite at a properly permitted disposal facility) and achieve
Illinois Class 1 organic standards for groundwater at the site boundary. Current maximum soil and
groundwater contaminant levels as well as assumed cleanup objectives are shown respectively in
Tables 4 and 5. The approximate extents of soil and groundwater contamination are shown in
Figures 13 and 14. The Illinois Class 1 Organic standards are provided in Table 6.

4.3.1 Contaminated Soil and Groundwater Task Order Completion Criteria

Task order completion will be achieved when the following are accepted by DOE as
complete:

e A soil and groundwater remediation strategy has been developed and implemented in
Area A and has been found acceptable to DOE, the Environmental Protection Agency
(EPA) and the State of Illinois.

e All final reports have been completed and approved by DOE.

4.3.2 Contaminated Soil and Groundwater Scope

The Contaminated Soil and Groundwater Scope includes the following:
e Regulatory report writing under CERCLA

. i?emoval and offsite disposal of contaminated soil;

e Implementation of identified groundwater strategy;

e  Support to DOE in regulatory interactions, Record of Decision development, and public
outreach activities; and

e  Preparation of documentation required for project management under DOE Order 413.3A
and standard practices, including the following:
- performance baseline
- resource-loaded schedule
- risk management plan
- hazard analyses
- health and safety plan
- quality assurance plans
- final project report including lessons learned (end of project)
- waste manifests (during project execution)

_ - - 7| Deleted: CERCLA Engineering
Evaluation/Cost Analysis ]
- Risk Assessment
- . Feasibility Studyq
- . Remedial Action Planq
- . Public outreach planj
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- formal monthly project status reporting including earned value reporting (during
project execution)

NOTE: For purposes of the sample task only, it is expected that the Offeror will provide a
listing and summarized contents of the above listed required documents.

4.3.3 Environment, Safety and Health Requirements

DOE’s cleanup goals for chemical remediation are as follows:

e Reduce cancer risk to 1 x 104

e Reduce non-cancer risks to a Hazard Index of 1

e Lower of Maximum Contaminant Levels (MCLs) or other drinking water levels (Illinois
Class I standards) based upon toxicity, taste and odor

4.3.4 Summary of Assumptions regarding the Soil and Groundwater and Area A

e Area A will be cleaned using the CERCLA process.

v _ - - | Deleted: <#>Requirements of the

e The area is considered an industrial/commercial land use type now and assumed to stay National Environmental Policy Act

(NEPA) will be met by following the
the same land use for the foreseeable future. CERCLA process |

e  Assume that contaminated soil must be removed in accordance with assumed soil cleanup
criteria (Table 4) and disposed at a properly permitted disposal facility.

e Assume that groundwater must be cleaned up to achieve Illinois Class 1 organic
standards for groundwater at the site boundary. The Offeror may propose a strategy of
its choice to achieve this objective.

e Assume and show in the schedule a week for the required DOE Independent Project
Review (IPR) of the project baseline and associated documentation prior to DOE
approval of combined Critical Decisions 2/3 (baseline approval and start of execution
phase), in accordance with DOE Order 413.3A. Assume that the project baseline and all
supporting documentation must be provided to DOE a minimum of one week before the
IPR is held.

e Assume and show in the schedule that draft regulatory documents must be submitted to
DOE for review and probable revision by the contractor, prior to DOE’s submittal to the
regulators.

e Assume a minimum of two weeks for DOE review of draft documents and a minimum of
30 days for regulatory review and approval of revised documents including DOE’s
submitted Record of Decision.

o Assume that the all structures above or below ground, except for fencing, have been
removed.

e Assume that there are no structures (other than fencing), no above and below ground
utilities, landfills, Underground Storage Tanks (USTSs) or other appurtenance present in

the vicinity of the soil and groundwater contamination.

e Assume soil will need to be brought onsite from an outside source for backfillin
excavations.
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e  Assume that Area A soil and groundwater is not radiologically contaminated.

e  Assume that there are no storm or sanitary sewer lines in Area A.

e Assume the entire pipeline has been removed in Figure 12.

e Assume that Deerfoot Creek will not need to be rerouted or characterized.

e Assume that Figures 13 and 14 accurately reflect the soil VOC concentrations and the
approximate lateral extent of groundwater contamination and also, no additional site
characterization is necessary. The need for additional characterization, sampling or
modeling may depend on the offerors technical approach.

e Assume there are no structures located within the area of the contaminated soil shown in
Figure 13, Total Soil VOC Concentrations and depths.

e  Assume that Volatile Organic Compounds (VOCs) are the only contaminants of concern
in Area A.

5.0 Area B — Material Research Building and former Fuel Specimen and Material Research Hotcell
Facility

5.1 Material Research Building Background

The MRB (See Figure 4) is a 2-story building with 8 wings (identified as A-Wing through H-Wing).
There is an underlying below grade tunnel and storage area, including significant areas of fill (see
appended as-built drawings). The MRB is primarily constructed of concrete floors, brick exterior
walls, masonry interior walls, and a composite roof covering a concrete roof deck. The roof slab is
supported by reinforced concrete and steel beams. All the wings of the MRB complex have a
basement of comparable depth to the F-Wing basement. The facility is equipped with a lightening
protection system consisting of roof top air terminals connected to conductors connected to ground.
HVAC systems are described in Supplemental Figures 9 through 53.

Several items that provide support to MRB are located outside the building footprint such as a diesel
generator and electrical power substation, as shown on Figure 11 (note: nitrogen tanks have been
removed). The fuel tank for the diesel generator is a 500 gallon, 3/16” steel tank which is empty.
Other support systems are located within the MRB but outside the FSMHF footprint such as steam
and water. The Fire Suppression System is located in the basement of the MRB, which operates
throughout the MRB except for the Hot Cells. Electrical power and communications systems are
throughout the entire MRB. The MRB is serviced by many site-wide systems such as steam, water,
electrical power and communications. FSMHF and associated office support space is about 6.5%
(20,000 ftz) of the total MRB space (304,572 ftz) (the actual hot cell is approximately 12,500 ftz).

have a

Each floor of the MRB (basement, ground floor and second floor) has asprinkler system equipped ~ _ _ - { Deleted: The floors of the MRB each
with an isolation valve and water flow switch. These automatic wet pipe systems protect most areas

of the building except for the FSMF Hot Cell itself and Rooms F-203 and F-204. The sprinkler
systems are equipped with ordinary temperature, standard spray, quick-response sprinklers designed
to operate and release water when the heat-sensitive element reaches a temperature of 165 degrees
Fahrenheit. The flowing water activates the associated sprinkler system water flow switch
connected to the fire alarm system to provide notification to building occupants, if any, and to the

Fire Department.
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The MRB consists of multiple wings:

A-Wing 1* floor contains offices and a large conference room (A-157). A-Wing 2™ floor contains
offices.

B-Wing 1* floor contains a building maintenance shop, offices, a lunchroom, and a locker room. B-
Wing 2™ floor contains large locker rooms and a conference room.

C-Wing 1% floor contains offices, clean (uncontaminated) labs, training classrooms, and service
areas. C-Wing 2" floor contains offices and clean (uncontaminated) labs.

D-Wing 1* floor contains clean (uncontaminated) labs, offices, storage, and service areas.
D-Wing 2™ floor contains offices and computer labs.

E-Wing 1* floor contains service and storage areas. E-Wing 2™ floor contains offices and clean
(uncontaminated) labs.

G-Wing 1™ and 2" floors contain offices and clean (uncontaminated) labs.
H-Wing 1* and 2™ floors contain_(uncontaminated) office spaces.

The MRB as a whole is known to have asbestos floor tile including asbestos mastic in laboratories,
offices, corridors, and similar areas on the ground floor outside of the FSMHF area. The Offeror
should assume that 200,000 square feet of non-radiologically contaminated asbestos tile and mastic

needs to be removed from the MRB. No other ACM containing material is present in the MRB.
Sampling has not found any evidence of lead-based paint within the MRB, including the FSMHF.

5.2 Fuel Specimen and Material Research Hotcell Facility Background

The FSMHF, located in the F Wing, is a radioactively contaminated facility consisting of a very
large hot cell facility; a materials fabrication area, which contains small hoods and lab space that
were used for alloy preparation and casting, secondary fabrication, assembly and welding, and
inspection services, and support gloveboxes, including shielded gloveboxes; a “Hot Machine Shop”
for machining low-level contaminated or activated mechanical test specimens; the Electron Beam
Laboratory (EBL); a decontamination repair area adjacent to the hot cell, and surrounding office
space. All rooms in wings A-H are empty except as otherwise specified in the sample task. All

wings, excluding F, are free of radiological contamination.

The materials fabrication area includes the Electron Beam Laboratory (EBL) (Rooms F-117, F-
117A.F-118, and F-188A) and the former “Hot Machine Shop”, also referred to as General Purpose
Shop (Room F-109). There are no other residual equipment or machine tools in the EBL beyond

what is listed below. The Hot Machine Shop (Room F-109). was previously cleaned up for re-use

and still contains two small hoods that survey below radiological free release criteria. These two
small hoods are 24 inches wide by 25 inches deep by 32 inches high.

The FSMHF is primarily a steel and concrete structure containing former operating areas, service
areas, offices, and personnel access areas (See Figures 8, 9,10). The FSMHF was designed to
perform research and development of nuclear reactor fuel components and materials, including
handling, machining and polishing of plutonium and uranium. There was no particular history of
use of toxic chemicals

- { Deleted: of

- {Deleted:
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A brief description of the rooms within the facility (as shown on Figure 5) is as follows:

F-101

F-102

F-103

F-104

F-105

F-106

F-107

F-109

F-110

F-111

F-112

F-113

F-114

F-115

F-116

F-117

F-117a

F-118

F-118a

F-118b

F-118c¢

F-120a

F-121

Access corridor to the facility

Exit access corridor

Office

Men’s rest room

Storage area (deactivated emergency decontamination shower)

Work space; provides access to Decontamination Repair Area (DRA) and
equipment decontamination stalls

Corridor connecting F-106 and F-113 with access doors to F-101 corridor

General purpose shop_(Hot Machine Shop)

Cell workstation and associated support area

Connecting space between Rooms F-106 and F-110

DRA work area

Cell workstation and associated support area

Ante-room, provides access to Cell F-131

DRA, provides access between Cell F-132 and DRA glovebox
Three stalls consisting of pump stall, filter stall, and spray chamber
Glovebox room

Former Scanning Electron Microscope (SEM)

Former Microprobe Analyzer

Former Auger Scanning Microprobe Room

Storeroom with sink

Radiation survey and step-off area, and former Microprobe computer
Janitor’s closet

Exit access corridor
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F-122-127 Offices

F-131 Cell, subdivided by a gloved glass wall. Access to the clean side permitted
repair activities to be conducted on equipment through the glove wall.

F-132 Former test room (workstation 9)

F-133 Clean Transfer Area

F-134 Sample verification and photography room
F-135 Cutting, grinding and polishing workstations
F-136 Waste inventory and packaging

Although stored radioactive wastes and materials already have been removed, the FSMHF hot cell
contains significant amounts of contamination that needs to be addressed prior to demolition of the
MRB.

The levels of contamination vary from area to area within the facility. The FSMHF was used for
storage, as well as industrial, chemical, and radiological processes and testing. Known radiological
risks at the FSMHF include, but are not limited to, cesium 137, with smaller amounts of americium
241, plutonium 238, and cobalt 60. There are trace amounts of bismuth 214, which can be ignored
for this task. Chemical hazards at the FSMHF include lead shielding and zinc bromide. The lead
shielding consists of loose bricks and pots estimated at less than one cubic meter (35 cubic feet)
stored in the facility. Loose bricks were used for temporary gamma shielding. Lead pots were used
for shielding of sources and specimens. Neither the bricks nor the pots are radiologically
contaminated. Radiation levels in the hot cell range from background to about 20 mR/hour. Surface
scans identified contamination in the range of thousands to hundreds of thousands of dpm/100 cm®
beta/gamma and hundreds to thousands of dpm/100 cm® alpha contamination. Surface smears
indicate loose beta/gamma of 800 to 100,000 dpm/100 cm® and loose alpha contamination of 50 to
1000 dpm/100 cm®.  Survey results, where available, are noted for specific locations within the hot
cell and associated areas.

The hot cell proper is equipped with remote handling equipment and a specialized containment
system to provide a safe handling environment to facilitate work on hot materials.

The hot cell walls, ceiling and floor are made of steel-encased magnetite concrete with steel
reinforcing bars and are approximately 2 ft. to 3 ft. thick. There are four external shielding doors:
Door 1, the door into the CTA from F-113; Door 2, the door between F-115 (DRA) and F-132
(Workstation 9); Door 3, the door into the Glove Repair Area (GRA)(F-131); and Door 10, the door
in F-204 over the equipment hatch. Two of the doors (Doors 2 and 3) are made of 1 ft thick steel.
Door 1 is made of steel-encased magnetite concrete with a total thickness of 3 ft. Door 10 (the
horizontally mounted hatch shielding door in the ceiling) is made of a 23.25 inch steel shell
enclosing concrete. Steel shield doors and transition areas separate Area 1 and 3. The wall between
Areas 1 and 3 is made of magnetite concrete encased in steel. The barrier wall separating the CTA
from Area 3 consists of stainless steel and laminated safety glass. This wall contains glove ports,
push-throughs, bag ports, and other means to transfer areas in or out of Area 3. The other internal
doors and walls are primarily made of steel.

There are twelve hot cell windows in Areas 1 and 3 with a combined volume of approximately 2,500
gallons of zinc bromide solution. Each hot cell window consists of a carbon steel shell with
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laminated safety plate glass on either side. The glass is sealed against the steel frame using a gasket.
The inside of each window cavity also has safety glass sealed to the walls as physical protection for
the inner tank glass. The steel frame is grouted to the hot cell for structural integrity. There are
other penetrations through the FSMHF walls and ceilings for electrical leads and manipulators.

Area 2 contains storage tube assemblies in fixed position wells in the floor of the cell. There are a
total of thirty-four, 4in. diameter tube assemblies in one array and thirteen, 6 in. diameter tubes in
another array. The openings of the storage tubes are about 2.5 in. above the floor level and the
storage tube wells extend to 8 ft. below the floor. A steel floor plate is placed over the trench and
around the storage tubes. Each tube assembly includes an integral steel plug at least 1 in. thick. No
samples or other stored materials remain in the storage tubes. Swab surveys of the storage tubes
showed negative results for loose activity. Each of the storage tubes also was surveyed down its
length and all 47 tubes showed evidence of activation or internal contamination (140 to 2500
uR/hour).

Of the areas outside the hot cell, Figure 8, Area 4 is part of the main floor area of the FSMHF.
Offices are along the south side (F-122 to F-127) and F-102 and F-112 are hallways. The EBL used
to contain a shielded electron microprobe (F-118), a scanning electron microprobe (F-118A), a
glovebox and two shielded gloveboxes for sample preparation (F-117), and two gloveboxes (F-118
and F-118a). Both microprobes have been removed and relocated to another facility, but the other
components remain. Smears of the two shielded gloveboxes showed moderately high levels of
beta/gamma contamination on the front surface (17,000 dpm/100 cm?) and interior floor (9000
dpm/100 cm®). Full scans for total surface activity of the shielded gloveboxes showed high levels of
contamination, up to 400,000 dpm/100 cm” beta/gamma and 500 dpm/100 cm” alpha. Smears of the
other three gloveboxes indicated beta/gamma levels of 2,000 to 5,000 dpm/cm” and 200 to 600
dpm/cm? alpha.

The DRA, in Area 6 (see Figure 8), provided an area for wet decontamination of moveable
equipment and components. The average net surface activity is about 90,000 dpm/100 cm®
beta/gamma and 500 dpm/100 cm” alpha contamination. Smears show generally low levels of loose
contamination on most surfaces (up to 5,000 dpm/100 cm” and loose alpha contamination of up to 50
dpm/100 cm?®). The areas between Rooms F-115 and F-116 have north and south outer walls
shielded with the equivalent of 4 inches of steel. All other parts of the DRA are unshielded. The
DRA operates at a negative pressure for contamination control. The exhaust system has dual high
efficiency particulate air (HEPA) filters. Water from the spray system was collected in a
decontamination liquid storage tank.

Second-floor areas include a mechanical equipment and storage area (F-201); a fan loft (F-202) to
house facility exhaust systems, nitrogen distribution piping, stack monitors, and a bridge crane that
travel between F-202 and F-204; the plug access room (F-203) that contains shield plugs that
communicate with Area 1 on the first floor (plugs include power and control circuits and gas lines);
the hatch room (F-204) that contains a large hatch with a shield door that communicates with Area 3
on the first floor and allows large pieces of equipment to be installed or removed from the hot cell.
The hatch is sealed with aluminum covers with gasket seals. Rooms F-206, F-207 and F-208 are
used for storage of spare manipulators, manipulator parts, and miscellaneous support parts and
equipment for the FSMF. Second floor wall surfaces were found to be uncontaminated and floors
were found to be largely uncontaminated with the exception of isolated beta/gamma hot spots (up to
10,000 dpm/100 cm” beta/gamma). Exhaust systems have not been well characterized but are
known to contain loose alpha contamination at above 2000 dpm/100 cm” and beta/gamma at about
12,000 dpm/100 cm?.

The roof of the F-Wing supports an enclosure that houses two exhaust fans that support the Main
Hot Cell Exhaust System. In addition to ventilation and exhaust systems, along with the hot cell



DE-SOL-0000524
Section L Attachment L-3, Page 11 of 37
Environmental Management Nationwide IDIQ — Set Aside

structure itself, the entire MRB is supported by a fire detection and alarm system and a fire
suppression system.

Soil sampling was performed at six locations outside the building (See Figure 11) and adjacent to the
F wing. Samples were taken within a ten foot distance from the building, and at depths ranging from
3 to 10 feet. All soil samples contained significant amounts of cesium 137 (up to 680 pCi/g), and
several contained cobalt 60 (up to 243 pCi/g at location 5) and Americium 241 (up to 860 pCi/g at
location 5). The source, route and extent of this contamination have not been defined but may be
associated with unidentified old drains or sewage pipes in the area. Contaminated soil adjacent to the
building (and below the building if it occurs there) must be remediated during the project to meet
site industrial land use criteria.

5.3 Area B - DD&R Scope

The Contractor shall perform services including, but not limited to, deactivation, decontamination,
demolition and removal of a contaminated building and associated contaminated soil; placement and
removal of construction fencing as required; waste management including offsite disposal of all low-
level radioactive waste (LLW), mixed low-level radioactive and hazardous waste (MLLW),
hazardous waste, and clean industrial or sanitary wastes; and preparation of all associated
documentation. All work shall be conducted in accordance with the requirements of this Task Order
and the requirements of the basic contract.

The required end state is removal of a contaminated facility; clean up of surrounding contaminated
soils, restoration of the affected demolition and cleanup site, and offsite disposal of the resulting
wastes and materials. The contractor is to apply its expertise to determine the necessary
decontamination and demolition techniques, and ensure that the methods used are compliant with all
applicable laws and requirements referenced in the PWS.

5.3.1 DD&R Completion Criteria

Task order completion will be achieved when the following are accepted by DOE as
complete:

e FSMHF, MRB, and associated contaminated soil are removed safely and compliantly and
disposed offsite.

Building removal includes removal of all associated building utilities, equipments, drains,
piping, and structures (including footings and foundations). The final excavation will be
subject to an Independent Verification Survey prior to backfill and site restoration.

e The building excavation and other disturbed areas are restored to grade, properly
compacted, and reseeded with native vegetation.

e  The project goal at close of remediation is to achieve a maximum future R&D worker
dose not to exceed 15 mrem/yr, assuming up to 2000 hours of exposure per year from
residual radioactive contamination left in the soil.

5.3.2 DD&R Scope
The DD&R scope includes the following:

®  Preparation of required project documentation in accordance with DOE Order 413.3A
and standard practices, including but not limited to the following::



DE-SOL-0000524
Section L Attachment L-3, Page 12 of 37
Environmental Management Nationwide IDIQ — Set Aside

- performance baselines;

- resource-loaded schedules;

- risk management plan;

- hazard analyses and health and safety plan;

- radiation control plan, including As Low As Reasonably Achievable (ALARA)
analyses;

- quality assurance plan;

- decontamination plan;

- demolition plan;

- air permits as required for selected demolition approach (prior to demolition);
- final status survey plan (prior to Independent Verification survey);

- final status survey report (prior to Independent Verification survey and site
restoration);

- final project report including lessons learned (prior to project completion);
- waste manifests (during project execution); and

- formal monthly project status reporting including earned value reporting (during
project execution).

e deactivation, demolition and removal of contaminated facilities associated with the
FSMHF;

e removing all radioactively contaminated equipment and space; decontaminating the
structures as necessary for safe demolition;

e decontaminating and removing gloveboxes and experimental equipment as necessary to
support demolition;

e  excavation, removal and offsite disposal of contaminated soil associated with the
building, in accordance with provided assumptions;

e completing demolition of the entire building including the hot cell and associated lab and
support space, non-contaminated facilities associated with the balance of the MRB, and
offsite disposition of all wastes, excess materials, and debris;

e completion of final status surveys (using the Multi-Agency Radiation Survey and Site
Investigation Manual [MARSSIM] protocols) in advance of Independent Verification
Surveys (arranged by DOE) prior to site restoration

e removal of all temporary fencing and equipment required for execution of the task; and

e restoring the building excavation and other disturbed areas to grade, properly compacted
and reseeded with native vegetation.

Under the Task order, the Contractor shall provide any associated reports that are determined
by the Offeror to be applicable for DD&R of contaminated excess facilities and the other
documents/reports, as summarized above. For purposes of the sample task, it is expected that
the Offeror will provide a listing and summarized contents of the required documents.
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NOTE: DOE is not specifying a particular technical approach to this scope. The Offeror
should propose a technical approach for safe and cost-effective execution of project scope.

5.3.3 Environment, Safety and Health Requirements

If the Offeror intends to dispose of materials as non-radioactive waste, then building materials
may be radiologically released to the following criteria and confirmation sampling in
accordance with MARSSIM would need to be proposed:

e  Surface contamination below the values in DOE 5400.5, (2-8-90), “Radiation Protection
of the Public and the Environment. Figure IV-1 Surface Contamination Guidelines.

® Direct exposure pathways at or below 20 urem/hr greater than RAFTL site average
background levels of 87 (+/- 3) mrem/year.

The project goal for members of the public is a dose not to exceed 10 mrem/year as a result of
airborne emissions during demolition.

Industrial land use-derived soil concentration guidelines for remediation of contaminated soil
associated with the FSMHF are shown in Table 3.

5.3.4 Summary of Assumptions regarding the DD&R and Area B

e An Environmental Assessment has been prepared, using broad bounding assumptions
regarding transportation of wastes and airborne emissions during demolition (up to 10
mrem/year to a member of the public during demolition), and a Finding of No Significant
Impact has been approved.

e  MRB should be cleaned up under DOE Orders and best management practices.

e The MRB will not be cold and dark (defined as separated from the site infrastructure

system such as steam, water, electrical power, and communications systems) when it is

delivered to the contractor. Utilities are to be removed to the closest road or parking lot.

The removal termination point for electrical is the Outer Circle road shown in Figures 3.

4, and 11. The removal termination point for drains, water, and steam is through B Wing

to the Inner Circle Road shown in Figures 3 and 4.

MRB does not provide electrical or other utility support to other buildings on site.

LLW and MLLW are disposed at a commercial licensed radwaste disposal facility

Hazardous wastes are disposed at a properly permitted disposal facility

Clean wastes (such as non-contaminated debris) are disposed at a sanitary or industrial

waste facility.

®  DOE policy precludes any release of metals from radiological controls from
radiologically posted areas for recycling as non-radioactive material.

e Assume that 200,000 square feet of asbestos tile and mastic needs to be removed from the

MRB.
o Assume paint has no hazardous constituents (including but not limited to lead and PCBs.)
* Assume that 5,000 ft’ of contaminated soil associated with the FSMHF must be removed _ - - - Deleted: <#>no lead-based paint
and disposed offsite. . - . "~ { Deleted: <#>is within the MRB,
e The Offeror should identify a preferred approach, in the event that additional soil including the FSMHE.

volumes beyond 5,000 ft* are required.

e The Offeror is to apply the industrial land use-derived soil limits using the sum of
fractions methods as discussed in MARSSIM and may not blend soil to achieve these
limits.

® Assume disposal of LLW using the current rates specified in the DOE-Energy Solutions
Contract Number DE-AM24-980H20053, as modified.
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baseline and associated documentation prior to DOE approval of combined Critical
Decisions 2/3 (baseline approval and start of execution phase), in accordance with DOE
Order 413.3A. Assume that the project baseline and all supporting documentation must
be provided to DOE a minimum of one week before the IPR is held.

Assume that there are no drains, open manholes, or catch basins external to the MRB that
will hamper equipment movement or require protection from demolition activities.
Assume that there are no expansion joints in the MRB.

Assume soil will need to be brought onsite from an outside source for backfilling
excavations.

Assume that the concrete slab shown to the south of Wing F on Figures 4, 5 and 11 has
already been removed.

Assume that soils at Area B are radiologically and not chemically contaminated.
Assume that the S&M costs for current regulatory compliance, security, and maintenance
for Area A is $1M per year. Assume that the S&M costs for current regulatory

- {Deleted: and show in the schedule

compliance, security, and maintenance for Area B is $500.000 per year.

6.0 Sample Task Deliverables List

Deliverable/Milestone Contract | Due Date Information or Frequency | Source
Description Reference Approval
Integrated Safety PWS C.2 | Within thirty approval once DOE M 450.4-1, and
Management System calendar days DOE G 450.4-1B
(Description) from Task Order

award
Radiation Protection PWS C.2 | Within ninety approval once 10CFR 835, DOE
Program calendar days of STD 1098-99
(including implementing Task Order including Change 1,
procedures) award DOE G 441.1-1B
Worker Safety and Health PWS C.2 | Within sixty approval once 10CFR 851, DOE G
Program (including calendar days of 440.1-8
implementing procedures) Task Order

award
Conduct of Operations PWS C.2 | Within ninety approval once DOE O 5480.19
Program calendar days of Change 2

Task Order

award
Corporate Operating PWS C.2 | Within sixty approval once DOE Order 210.2
Experience Program calendar days of

Task Order

award
Environmental Protection PWS C.2 | Within ninety approval once DOE 0 450.1A
Program calendar days of

Task Order

award
Waste Management PWS C.2 | Within ninety approval once DOE 435.1 incl.
Program calendar days of Change 1, DOEM

Task Order 435.1-1 incl change

award 1
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432

Deliverable/Milestone Contract | Due Date Information or Frequency | Source
Description Reference Approval
8 | Quality Assurance Program | PWS C.2 | Within sixty approval once ASME NQA-1 2004,
calendar days of including 2007
Task Order addenda for
award Deactivation and
Decommissioning
(D&D)
9 | Contractor Assurance PWS C.2 | Within 120 approval once 10 CFR 830.120,
Program calendar days of DOE 0414.1C,
. award DOE 0 226.1 - { peleted: 10 [ﬁ
10, | Ripk Assessment | Sample __ | Per DOE ___ __ approval ________| once | ( CERCLA ___ { Deleted: 1 )
Task Approved Regulations and
Section Schedule Requirements
432
11, | Fehsibility Study Sample | PerDOE approval | once | ( CERCLA __ - { Deleted: 2 ]
Task Approved Regulations and
Section Schedule Requirements
432
12, | Rdmedial ActionPlan | Sample | Per DOE approval | once | ( CERCLA __ - 1 Deleted: 3 )
Task Approved Regulations and
Section Schedule Requirements
432
13| Puplic OutreachPlan | Sample | PerDOE | approval | once | ¢ CERCLA __ - Deleted: 4 )
Task Approved Regulations and
Section Schedule Requirements
432
14, | Rdsource loaded schedule _ | Sample | Per DOE approval ________| once |1 DOE O 413.3A 4 Deleted: 5 ]
Task Approved DOE Guidance
Section Schedule documents
432
15 | Rk Management Plan | Sample __ | Within 120 days | approval | once |1 DOE O 413.3A 4 Deleted: 6 )
Task of Task Order DOE Guidance
Section Award documents
4.3.2;
Clause
H.13
16 | Pefformance Baseline | Sample | Within 120 days | approval | once |1 DOE O 413.3A 4 Deleted: 7 )
Task of Task Order DOE Guidance
Section Award documents
43.2;
Clause
H.13
17, | Prbject Schedule | Sample | Within 120 days | approval | omce | _ -~ { Deleted: 8 )
Task of Task Order
Section Award
432
18 | Hdzard Analyses | Sample |~ |informaton | As needed | 10 CFR 851, 29 Deleted: 9 )
Task 1910 and 1926, DOE
Section STD 1120-2005
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Deliverable/Milestone Contract | Due Date Information or Frequency | Source
Description Reference Approval
19, | Fifal Project Report (Soil__ | Sample | Per DOE | approval ________| once |1 DOE O 413.3A, { Deleted: 20
and ground water cleanup) Task. Approved T \{ Deleted: CERCLA Regulations and
Section Schedule Requirements
432 |
20 | Whste Manifests | Sample [ Day of shipment_[ For information | As needed | 49 CFR (DOT), { Deleted: 21
Task CFR Series
Section
432
21, [ Mbnthly Project Reports | Sample | 15" calendar day | For information | monthly | DOE O 413.3A 4 Deleted: 2
Task each month for DOE Guidance
Section the preceding documents
4.3.2; month
Clause
H.13
22, | Ddcontamination Plan____ | Sample | Within 120 days_| approval | once |1 Industry practice{ Deleted: 3
Task of Task Award compliant with DOE
Section Order 5400.5,
532 Contractor approved
RPP and WSHP,
DOE STD 1120-
2005
23 | Ddmolition Plan | Sample __ | Within 120 days_ | approval ________| once |1 DOE Order 5400 Deleted: 4
Task of Task Award Contractor approved
Section RPP and WSHP,
532 DOE STD 1120-
2005
24, | Fifal Status Survey (and __| Sample | Per DOE [ Reviewand | once |1 MARSSIM._ _ - { Deleted: 5
Confirmation Sampling and | Task Approved Comment
Analysis Plan) Section Schedule
532
25, | Fihal Stats Survey Report | Sample [ PerDOE | Reviewand | once |1 MARSSIM._ _ - { Deleted: 8
Task Approved Comment
Section Schedule
532
26, | Fihal Project Report | Sample | Per DOE | Reviewand = | once |1 Industry practice| Deleted: 9
(D&D) Task Approved Comment
Section Schedule
5.32
27, | Meting Minutes with | | Asoccurs | Review and comment | As needed | Contractor practi{ Deleted: 30
Regulators, Public
Officials, and Public
28 | Erhergency Preparedness | | PerDOE | Approval | Once |- 29 CFR 1910.12{ Deleted: 31
Plan Approved and specifically up to
Schedule 1910.120.(q)(6)iii for
Hazardous Material
Technician for
response team
capability.
29 | Erpsion & Sediment | |[PerDOE___ | DOEReviewand [ |1 Perstate - { Deleted: 32
Control Approved Comments, requirements if
Schedule regulatory approval required
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Deliverable/Milestone Contract | Due Date Information or Frequency | Source
Description Reference Approval
3Q | DOELAP Dosimetry | |PerDOE__ | DOELAP approval _| If required | 10 CFR 835, - { Deleted:
Applications (includes Approved
technical basis documents, Schedule
implementing procedures,
and quality assurance plan)
3L | Prce AndersonAct | |PerDOE__ | approval ________| once ___ || 10 CFR Part 835( Deleted:
Program Approved
Schedule
32, | Whste Characterization | | Notapplicable _ | information | Upon ___ |1 DOE 435.1, 40-q Deleted:
information request series, Disposal
facility requirement.
33, | Sile Operations Procedures | | Asnmeeded | information | Upon ___ || 10 CFR 851, 294 Deleted
request 1910 & 1926 [
34 | WprkPackages | | Asneeded ___[information | Upon ___ |1 Radiological - - { Deleted:
request Protections Plan,
Worker Safety and
Health Plan,
Contractor
requirements
35 | Rddiological Work Permits | | Asneeded | information | Upon ___ |1 Radiological - { Deleted:
request Protections Plan,
Contractor
requirements
36| LdcalPermits | [ Asnceded [ information | Upon [ 10 CFR 851, 29 { Deleted:
request 1910 & 1926, state
regulations
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Sample Task Figures and Tables
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Figure 1, RATLF Areas A and B
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Figure 2, Monthly and Annual Wind Roses at RAFTL



DE-SOL-0000524
Section L Attachment L-3, Page 20 of 37
Environmental Management Nationwide IDIQ — Set Aside

Acpmeimais

10 = {138 Ay

is approximately 750 feet. Distance from MRB Wing F to the New Research Building is about 450 feet.
Distance from MRB Wing F to the closest site boundary is about 2624 feet. (Red boxes indicate redacted

information)

_-- {Deleted: Supplemental
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Figure 4, Aerial view, MRB Building including FSMHF
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Figure 6: MRB, first floor — F Wing housing the FSMHF is highlighted (scale is 1:1200)
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Figure 7: MRB, second floor — area above the FSMHF is highlighted (scale is 1:1200)
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Figure 9: Detailed layout of the FSMHF first floor, hot cell and out-of-cell components
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Figure 10: Detailed layout of the FSMHF second floor
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Soil Sampling

Figure 11, Examples of Support Systems outside F Wing and MRB footprint. (General sampling area
marked — see narrative regarding approximate sample locations.)
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Figure 12, Soil and Groundwater Sampling Locations
(black rectangles indicate redacted information)
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Figure 13, Total Soil VOC Concentrations and depths
(black rectangle indicate redacted information)
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(black rectangles indicate redacted information)
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Table 1 RATFL Weather Summary (Average)

Month Precipitation (cm) Temperature (Celsius)
January 5 -5
February 5 -2
March 6 3
April 8 9
May 10 14
June 9 21
July 11 23
August 11 22
September 8 18
October 8 11
November 9 4
December 5 -3
Total | 95 | Monthly Average 9.5

Table 2, Distance from FSMHF to Site Boundary and Nearest Resident

Direction Distance to Site Boundary (m) Distance to Nearest Resident (m)
N 800 2000
NNE 1000 2500
NE 1300 2000
ENE 1500 2500
E 1600 2800
ESE 1200 2500
SE 1400 3500
SSE 1400 4500
S 1500 5000
SSW 1600 5000
SW 1400 2400
WSW 1300 2300
W 1700 2200
WNW 1500 2000
NW 1300 2000
NNW 1000 2000

Table 3, Industrial Land Use Derived Soil Concentrations

Radionuclide Industrial Land Use (pCi/g)
Americium - 241 595
Cesium - 137 30
Cobalt - 60 10.3
Plutonium - 238 818
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Table 4, Maximum Concentrations of Volatile Organic Compounds (VOCs) Found in Subsurface

Soil
vOoC Maximum Location of Maximum Assumed Cleanup
Concentration (ug/kg) Concentration (depth in Objectives
ft. bgs) (ng/ke)
Carbon tetrachloride 70,000 SB009 (5-6) 70
Chloroform 10,000 SB009 (5-6) 540
Benzene 14,000 SB009 (5-6) 30
1,1,1-Trichloroethane 80,000 SBO12 (23-24). 2,000
Methylene chloride 5,000 SB009 (5-6) 20
1,1-Dichloroethane 40,000 SBO11 (12-14) 23,000
1,1-Dichloroethene 1,500 SBO12 (23-24) 60
Trichloroethene 75,000 SBO11 (12-14) 60
Toluene 18,000 SB010 (12-14) 12000
Chlorobenzene 3,000 SB009 (5-6) 1,000
Tetrachloroethene 90,000 SBO10 (12-14) 60
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Table 5, Maximum Concentrations of VOCs in Groundwater in the Source Area and at the Site Boundary

vOoC Maximum Concentration Location of Maximum Concentrations at Site Cleanup Objectives (MCLs)
(ug/L) Concentration Boundary Wells (ug/L)
(“a” = MW-002)
(“b” = MW317021)
Carbon tetrachloride 50 MW-003 8(a&b) 5
Chloroform 100 MW-001 2 (a) 0.02
Benzene 1,000 MW-001 5 (b) 5
1,1,1-Trichloroethane 52,000 MW-001 100 (b) 200
1,1-Dichloroethane 8,000 MW-001 500 (a) 700
1,2-Dichloroethane 530 MWO001 10 (b) 5
Trichloroethene 10,200 MWO001 8 (b) 5
Toluene 2,060 MWO001 400 (a) 1,000
Tetrachloroethene 38,000 MWO001 2 (b) 5
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Table 6
Illinors Class I Growndwarer Quality Standards: Crganics
(concenmarions in uz'l)
Constifuent Standard Constituen: Standard
Alachlor 2 Ethplene dibromide 0035
Aldicarn 3 Heptacklor 0
Amazine 3 Heptackler sponide 02
Benzere 5 Hexachlorocyclopeniadiens 50
Benzodajpyrens 0.2 Lindana 02
Carbofiran 40 Methoxychlor 0
Carbon etrachlonde 5 Mooochlorobenzene 100
Chlordana b PCBs (decachlorobiphemyl) 0.5
24D Ta Pentachlorophenol 1
Dalapon 0 Phenals 100
1.2-Cibrome-3-chlemopropans 0.2 Picloram 500
a-Dichloroberzens 1] 145 TP (Silvex) 50
p-Licklorobenzens 5 Simazins 4
1.2-Dichloroethans 5 SpTens 103
Diichloremethime 5 Tetrachloroethylene 5
1.1-Dichloroethens 7 Talnzne 1,000
cir-1,2-Dichloroethylzana Ta Tamaphens 3
frams-1.2-Dichloresthylens 1] 1.1.1-Trchlorosthans 00
1.2-Dichlorooropeme 5 1.1.2- roethans 0.5
D 2-ethyhexylphthalate [ 1.2.4-Tochlorobenzens 0
Dimoseb 7 Trichlorosthylens 5
Endothall 100 Vinyl chloride 2
Endrin 2 Kylenzs 10,000
Erlylbenzens TO0
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Supplemental Figure 1, Plot of Cross-Sections
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Supplemental Figure 2, Cross-Section B - B
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NOTE: See additional as built drawings.



Page 15: [1] Deleted Noelle 9/28/2009 10:42:00 AM
10 | CERCLA Engineering Sample Per DOE approval once CERCLA
Evaluation and Cost Task Approved Regulations and
Analysis Section Schedule Requirements

4.3.2




